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V I S I O N  S T A T E M E N T  
 

“We will establish and maintain an innovative statewide 21st century information technology application that aids child 

welfare stakeholders in assuring the safety, permanency, and well-being of children at risk of abuse and neglect.” 

The agile approach to software design and development adopted in November 2015 has fundamentally changed how the 

Child Welfare Services-California Automated Response and Engagement System (CWS-CARES) Project, hereinafter 

referred to as “Project”, will approach its goal of ensuring the safety, permanency and well-being of California’s children. 

Rather than procuring a single monolithic, one-time solution, we will instead develop and integrate a suite of digital 

services through which we can deliver continually improving support and assistance, that will aid state and county workers 

to effectively engage and assist children and families. 

H I G H L I G H T S  
The project unveiled its updated Project Roadmap that details digital service functionality roll out schedule for Intake, 

CALS (Licensing) and Case Management. This Roadmap covers a 15-month window of project releases, starting in July 

2017 through September 2018 and provides a logical model illustrating general timeframes, which may shift due to agile 

development priorities.  Snapshot is the first digital service tool to be rolled out as a part of the Project Roadmap. 

 

In case you missed it, Child Welfare Digital Services (CWDS) recently announced a new name for what was formerly 

known as the Child Welfare System-New System (CWS-NS). The name of the Child Welfare System legacy system 

replacement is now CWS-CARES, which stands for Child Welfare Services-California Automated Response and 

Engagement System. The process to name the new system included a collaborative effort with child welfare directors and 

county staff. Project stakeholders are confident that the new name captures what the new system will deliver to users 

across the state. 

 

We have our first functional software release, called Snapshot, scheduled to go live in the first quarter of 2018. Snapshot 

allows staff to search for one or more persons and view the history of their involvement with child welfare, including 

referrals and cases, in a fraction of the time that it currently takes to do the same work in CWS/CMS. Specifically, 

Snapshot gives staff the ability to search for people across CWS/CMS from a single field, see each person’s current 

contact information and demographics, and view an at-a-glance summary of their CWS history. The tool also includes a 

way to easily copy and paste key information, which will greatly enhance workflow for staff. The CWS-CARES 

Implementation Team is currently providing a number of support services to counties in preparation for this exciting new 

tool. 

 

Our next CWDS Quarterly Stakeholder Forum, which provides project updates on our progress, will be held on January 9, 

2018. This event will be live webcast via the CWDS website and at https://cwds.ca.gov/live. Event materials are posted on 

our Stakeholder Resources page at https://cwds.ca.gov/feed. CWDS stakeholders can follow the project’s weekly 

progress on the blog site: https://blog.cwds.ca.gov. 

 

K E Y  P R O J E C T  M I L E S T O N E S  

Milestone 
Planned 
Finish 
Date 

Actual 
Finish  
Date 

Status Notes 

Release 1 (R1) Mar 2017 03/16/17 Completed 

The project reached a major milestone on 3/16/17 with its first 
release for testing and technical feasibility to a small subset of county 
users. The Login and Search functionality was made available to the 
twelve core county participants. 

Product Increment 2 (PI-2) May 2017 05/2017 Completed 
CWDS continues to conduct feature development planning sessions 
in 90-day increments. PI-2 time period covers 03/2017 - 05/2017. 

Product Increment 3 (PI-3) Aug 2017 08/23/17 Completed 
CWDS continues to conduct feature development planning sessions 
in 90-day increments. PI-3 time period covers 06/2017 – 08/2017. 

CHILD WELFARE DIGITAL SERVICES (CWDS) UPDATE 

California Department of Social Services 

December 2017 
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Milestone 
Planned 
Finish 
Date 

Actual 
Finish  
Date 

Status Notes 

Product Increment 4 (PI-4) Nov 2017 11/15/17 Completed 
CWDS continues to conduct feature development planning sessions 
in 90-day increments. Product Increment 4 period covers September-
November 2017. 

Procure Technology Platform 
4 Contract 

Dec 2017 12/14/17 Completed 

The Technology Platform 4 will provide design and development to 
extend and enhance the Child Welfare Services-New System (CWS-
NS) Technology Platform and provide data access services to legacy 
and new data stores, common business services (e.g., business 
rules, workflow), and information exchange interfaces to customer 
facing digital services. The contract was executed on 12/14/17. 

Product Increment 5 (PI-5) Feb 2018  In Progress 
CWDS continues to conduct feature development planning sessions 
in 90-day increments. Product Increment 5 period covers -November 
2017 – February 2018. 

Procure Front-End 
Development Contract 

Feb 2018  In Procurement 

The Front-End Development will provide design and development 
services to support customer facing digital services. The RFO is in 
development. The RFO was released to the ADPQ Vendor Pool on 
10/11/17. Offers were due on 12/1/17 and are currently being 
assessed. 

Procure Courts Processing 
Development Contract 

Feb 2018  Canceled 

The Court Processing digital service will provide state and county 
staff with software that allows a child welfare professional to 
generate, complete, submit, and record a submission of the proper 
legal notice and court report. This information provides the court the 
status of the children and families served and memorializes the 
jurisdictional process. This RFO has been cancelled. 

Procure CALS Front End 
Development Team Contract 

April 2018  In Development 
The Certification, Approval and Licensing Services (CALS) will 
provide design and development services for the CALS digital 
service for the CWS-NS. The RFO is in development. 

Procure Case Management 2 
Contract Services 

April 2018  In Development 
The Case Management 2 Services will provide design and 
development services for the Case Management digital service for 
the CWS-NS. The RFO is in development. 

Procure DevOps 3 Services 
Contract 

July 2018  In Development 

DevOps Engineering will provide support in the following areas: 
continuous integration, continuous deployment, automated testing, 
scripting of server configuration, and repeatable process automation. 
DevOps Engineering will also provide operating system 
administration support. The RFO is in development. 

Procure Data Conversion 
Services Contract 

July 2018  In Development 

The Data Conversion services will assist counties in the migration of 
production CWS/CMS data to be utilized for core product 
configuration and to support development of the custom services, as 
well as data from identified decommissioned external systems in 
CDSS and counties. The RFO is in development. 

Procure Training Delivery 
Services Contract 

Mar 2019  In Development 

The Training Delivery Services will provide training to county, State, 
and Tribal CWS agencies to assist them in making the transition from 
the current legacy CWS/CMS to the CWS-NS. The required services 
include providing “Train-the-Trainer” (TTT) services that will provide 
the knowledge necessary for county trainers to deliver training to 
other end users. The RFO is in development. 

Procure Organizational 
Change Management (OCM) 
Services Contract 

Mar 2019  In Development 

The OCM Services will assist end users at the state, county, and 
tribal levels to make the transition from existing legacy to the new 
CWDS digital service environments. OCM will prepare individuals to 
successfully adopt and utilize changes to their system functionality 
and environments. The RFO is in development. 

Procure Implementation 
Services Contract 

Mar 2019  In Development 
The Implementation Services will prepare counties and tribes for the 
rollout of Digital Services. The RFO is in development.  

Procure Training 
Development Services 
Contract 

Mar 2019  In Development 

The Training Development Services will develop the required training 
materials to successfully train the county, state, and tribal CWS 
agencies for the transition from the current legacy CWS/CMS to the 
CWS-NS. The RFO is in development. 

 

D I G I T A L  S E R V I C E  U P D A T E  

Digital Service Progress to Date 

The Intake digital service will provide county Child Welfare 
Agencies an easy to navigate and efficient way to record and 
access information regarding child abuse, neglect, 
exploitation allegations, investigative findings and outcomes. 

 Completed 12 bugs fixes. 

 Developed functionality to allow for the collection of person information to be 
utilized by other Digital Service Team. 
o Ensured that code can be used by other teams for a common purpose (ex. 

Record an address for a person). 

 Completed analysis on 10 Doc Tools business rules for CARES compliance.  
o Made sure that CARES applies consistent business rules as CWS-CMS. 

 Created end point for cases and referrals for History of Involvement (Snapshot). 
o Modified search to call an end point for cases/referrals, rather than querying 

ElasticSearch for this information.  
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Digital Service Progress to Date 

 Conducted UX-Investigation Outcomes Design. 

 Conducted UX-Investigation Dashboard Design. 

 Conducted UX-Household Composition Design. 

 Conducted UX-Applying Search Filters Design. 

 Completed functionality so the “COPY” button is available for Snapshot information 
possible on IE 11. 

 Developed functionality to notify users that “no records exist” when they search for 
a person, if valid. 

 Enabled users to search for people after they have saved a screening. 

 Disabled the submit button until users have saved all of their work. 

 Created and executed Performance tests for Snapshot with Core County Team. 

The Certification, Approval and Licensing Services 
(CALS) digital service will provide state and county licensing 
and approval staff and managers with a simple and efficient 
tool for facility licensing, certifying and resource family home 
approval.  
 

 Prepared role and authorization requirements for facility search and facility profile. 

 Created automated tests for confirming application performance in Internet 
Explorer. 

 Matched facility search and profile visual design to CWS-CARES design standards. 

 Delivered all of RFA01B and most of RFA01C to Preview environment. 

 Updated all physical address fields to the CWS-CARES geo-services validation 
component. 

 Established Core Constituents' access and credentials into Preview environment. 

 Established method for Core Constituents to report bugs and/or feature needs as 
they interact with software in Preview environment. 

 Initiated ideation workshop for an end-to-end Resource Family application approval 
service (will be refined by business subject matter experts and Core Constituents in 
January). 

 Participated in cross-team design critiques and planning for components to be 
shared with other digital services, especially reporting of relationships among 
persons in the CWS-CARES system. 

 Transitioned from separate front and back end development teams to two teams of 
both front and back end developers (operational beginning 12/28). 

The Case Management digital service will provide county 
Child Welfare Agencies a comprehensive, automated case 
management system that fully supports the child welfare 
practices and incorporates the functional requirements 
mandated by federal regulations. 

 Built initial version of the child client profile page and worked with TPT3 to get 
required data fields that are currently displayed on the client ID page of the legacy 
system. 

 Built initial version of the landing page and worked with TPT3 to get required high-
level case data related to a social worker’s caseload. 

 Built a portion of the family finding tool in support of the placement feature. 

 Completed research on all of the above, as well as relationships. 
The Resource Management digital service will provide 
caseworkers a single, integrated database to search for 
goods or services that have been purchased or contracted 
out so clients can receive proper assistance in the most 
efficient and effective manner. 

 Pending 

The Court Processing digital service will enable CWDS to 
exchange data with court systems. 

 Pending 

The Eligibility digital service will provide an automated 
solution to determine Title IV-E eligibility. 

 Pending 

The Financial Management digital services will provide an 
automated solution necessary to ensure accurate and timely 
financial record and transaction authorization, processing and 
reconciliation. 

 Pending 

The Administration digital service addresses the overall 
business organizational structure, staff management, and 
supporting tools, including forms and reports. This service 
manages state and county staff work and outcome measures 
that support California’s Child Welfare program. Counties 
administer their own users and roles via a super-user 
capability. 

 Pending 

 

 
T E C H N I C A L  S E R V I C E S  U P D A T E  

 

Technical Service Progress to Date 

The Technology Platform digital service encompasses the 
delivery of system software, security, cloud-based technical 
infrastructure, and communications infrastructure to support 
all CWDS digital services. The application program interface 
(API) digital service will also establish development, 
continuous integration, and testing standards for all other 
digital service teams to follow. 

 Enforced legacy business rules (8 doctools rules). 

 Developed new search index to improve Snapshot performance. 

 Switched snapshot child access from search engine to instead use DB lookup 
for real-time accuracy. 

 Working on POC for Identity Management Replacement System. 

 Created services for Case Management landing page. 

 Continued work on RFA application. 

 Supported release of Snapshot as it moves to Production. 
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S T A F F I N G  V A C A N C Y   
 

Current Vacancy Rate:  28% 
 

Current Vacancies: 35 of 127 CWS-NS positions: 

Entity Classification/Title 
Date 

Vacant 

# of 
Days  

Vacant 
Efforts / Notes 

OSI Systems Software Specialist II Supervisor 04/01/16 609 Reclassifying to Sr. ISA Supervisor to Department of Finance (DOF) 
11/16/17: Budgets will review updated Request for Personnel Action 
(RPA) package for re-class. 

OSI Staff Information Services Analyst 03/05/17 301 Interviews scheduled. 

DSS Associate Government Program Analyst 05/11/17 234 Filled - Start 01/15/18 

DSS Staff Services Manager I 06/01/17   Filled - start 12/11/18 

OSI Data Processing Manager II 07/01/17 183 Filled - start 01/02/18 

OSI Systems Software Specialist III 07/01/17 183 Reclassification in progress 

OSI Associate Information Systems Analyst 07/01/17 183 Pending HR approval of Duty Statement 

OSI Senior Information Systems Analyst 07/01/17 183 Candidate screening in progress 

OSI Senior Information Systems Analyst 07/01/17 183 Posted FFD 12/19/17 

OSI Staff Information Systems Analyst 07/01/17 183 Posted. FFD 11/16/17. 

OSI Associate Information Systems Analyst 07/01/17 183 Posted. FFD 11/16/17. 

OSI Systems Software Specialist III 07/01/17 183 Posting in progress 

OSI Systems Software Specialist III 07/01/17 183 No viable candidates. Re-advertised 11/16/17. 

OSI Systems Software Specialist II 07/01/17 183 Reviewing for appropriate classification.  

OSI Associate Information Systems Analyst 07/01/17 183 Filled: Start TBD 

OSI Systems Software Specialist II 07/01/17 183 In progress of re-writing Duty Statement 

OSI Senior Information Systems Analyst 07/01/17 183 HR - to be posted today or tomorrow. 

OSI System Software Specialist III Supervisor 07/01/17 183 Pending new Duty Statement to be written. 

OSI System Software Specialist III 07/01/17 183 Pending new Duty Statement to be written. 

OSI 
Senior Information Systems Analyst 
(Supervisor) 07/01/17 183 Screening and interviews in progress.  

OSI Senior Information Systems Analyst 07/01/17 183 New RPA pkg. in progress to re-advertise 

OSI Senior Information Systems Analyst 07/01/17 183 New RPA pkg. in progress to re-advertise 

OSI 
Senior Information Systems Analyst 
(Supv.) 07/01/17 183 Budgets wants updated RPA package and justification for re-class. 

OSI Senior Information Systems Analyst 07/01/17 183 Interviews conducted. No viable candidate. Will continue to screen.  

OSI Staff Information Systems Analyst 07/01/17 183 Interviews scheduled. 

OSI System Software Specialist II 07/01/17 183 HR Manager to write Duty Statement 

OSI System Software Specialist II 07/01/17 183 HR Manager to write Duty Statement 

OSI Systems Software Specialist I 07/01/17 183 HR Manager to write Duty Statement 

OSI Systems Software Specialist III Supv. 07/01/17 183 RPA justification in progress for re-class to SSS III Supv. 

OSI Data Processing Manager II 07/01/17 183 HR reviewing revised Duty Statement 

OSI Systems Software Specialist II Supv 07/01/17 183 Posted. FFD 12/18/17 

OSI Staff Information Systems Analyst 07/01/17 183 Pending further HR review/discussion 

OSI Systems Software Specialist II 07/01/17 183 Posted: FFD 1/3/18 

OSI Systems Software Specialist II 07/01/17 183 Filled -Start 1/1/18 

OSI Data Processing Manager IV 08/01/17 152 RPA in progress for re-advertisement. 

OSI Senior Information Systems Analyst 09/01/17   Filled: Started 12/1/17 

OSI Staff Information Systems Analyst 10/01/17 91 Posted. FFD 12/19/17 

OSI Associate Information Systems Analyst 10/01/17 91 Hiring Manager to write Duty Statement. 

OSI Systems Software Specialist II 10/01/17 91 Hiring Manager to write Duty Statement. 

OSI Staff Information Systems Analyst 10/01/17 91 In process of screening/scoring applications. 

OSI Systems Software Specialist II 12/02/17 29 Posted: FFD 1/3/18 
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R I S K S  
 

For this reporting period, there are currently five (5) high priority risks to report. 

Risk Impact Response Plan 

*As a result of the Agile 
development approach, 
business flows have been 
interrupted and require data to 
be entered into two systems. 
This interruption promotes the 
potential for imposing barriers 
to accessing and recording 
comprehensive data. 

The bifurcation of data entry between CWS-NS and 
CWS/CMS presents challenges to county processes 
designed to ensure high practice standards. 
1.  Business documentation critical to child welfare 
practice must encompass feature sets that reside 
entirely in one system in order to eliminate the need to 
modify business processes to accommodate parallel 
systems. 
2. Requiring social workers to toggle back and forth and 
sign on and potentially re-sign on to each system. 
3. Challenges to data quality as it increases the 
possibility for data entry errors resulting in data loss 
and/or incomplete processes. 
4. User will not be able to access or enter critical 
information. 

Service Managers need to ensure that the MVP includes 
logical break points that do not split feature sets and 
allows a complete process to reside in one system. We 
recommend we mitigate the risk by doing the following: 

1.  Each feature set is not split and remains intact in one 
single system. 

2.  Service Managers are to ensure that the MVP includes 
logical break points that do not split feature sets. 

3.  Providing the functionality within a feature set to allow 
a social worker to complete an entire workflow within 
one system to eliminate data integrity concerns. 

4.  Therefore, it is imperative that feature sets are not split 
and remain intact in one single system. 

5.  Improve feedback from core counties. Short term: 
using current stakeholder feedback process.  

Long term: Incorporate feedback through future service 
desk. 

*Information Security Risks are 
not managed through the 
formal Risk Management 
process. Due to the sensitivity 
of the potential security risks 
and in accordance to policy, 
they must be managed in a 
separate governance forum to 
reduce external threats 

Risks that deal with information security vulnerabilities 
are not being managed through a project process. 

1. Implement an Information Security Risk Management 
process compliant with SAM and the SLAA 

2. Establish a governance body to direct the development 
of state entity specific information security plans, 
policies, standards, and other authoritative documents; 
(1) develop and track key performance indicators; and 
(2) develop and disseminate security and privacy 
metrics and risk information 

3. Establish a documented security authorization method 
that tracks official management decisions authorizing 
acceptance of risks based on implementation of 
agreed-upon information security measures.  

4. Establish an entity-wide information security risk 
management strategy which includes a clear 
expression of risk tolerance for the organization, 
acceptable risk assessment methodologies, risk 
mitigation strategies, and a process for consistently 
evaluating risk across the organization  

5. •Ensure the plan is approved and disseminated 

Project staff regularly use 
external services and storage 
to collaborate with county 
users and external 
stakeholders. The current 
technology infrastructure is not 
adequate to meet staff needs 
to collaborate with external 
project stakeholders. 

1.  Information that is vital to the project is being stored 
on, and managed from, commercial services that are 
not owned or visible to State administrators 

2.  Project and staff waste time and money devising 
workarounds to lack of necessary technology 
support from project or OSI in order to achieve their 
business objectives. 

3.  Finding information across the variety of repositories 
is difficult, which could lead to re-work, missed 
opportunities, or decisions made with 
bad/incomplete data 

Alternative, approved options are available to be explored 
including:  
1.  Outlook Groups (a.k.a. O365 Teams) - Can have 

different security settings, and are isolated from OSI 
and official project SharePoint 

2.  Atlassian Confluence - The project has 500 licenses 
for this collaboration service, similar to SharePoint 

3.  0365 offers "Visio Online" service, which allows 
diagrams to be worked on collaboratively, which could 
reduce the need for external tools and services. Can 
also be used with Outlook groups to share diagrams 
outside of the organization. 

4.  Google Drive and Dropbox have a free service tier that 
many people already use personally, and have a very 
low barrier to entry and a high value proposition. Staff 
have already been using these services in unofficial 
capacity, and will continue to use them unless given a 
comparable and approved alternative. 

*The absence of a strategy for 
document management with 
respect to forms, documents, 
and templates may create 
issues for each Digital service 
to manage. Without a 
documented strategy, teams 
will not be able to deliver the 
MVPs in the roadmap timely. 

Each Digital Service will be designing forms, templates 
and have a need for document management. Users of 
CWS-NS need access to all information available to 
make informed decisions at any given point in time. 
Documents that are contained in paper format, in 
unstructured digital form or in external systems are not 
available for point in time decision making. Many of our 
partners such as behavioral health, probation, courts, 
attorneys and others also need to exchange and access 
documents. 

1. Develop a document roadmap to determine what 
needs done consistency across the organization. 

2. At the earliest point possible, plan, design or procure 
an integrated document management system/electronic 
content management system that is integrated with the 
CWS-NS applications functionality.  

3. This action should include the proper categorization of 
documents by type and any appropriate workflow as 
defined by the digital service. The functionality of this 
sub-system has a direct correlation to the applications 
functionality.  

4. The business processes should also include the scan 
points (front and back end) and a migration path for 
active and closed cases/charts. 

5. The conversion of external systems that also contain 
these document types needs to be mapped and a 
mechanism needs to define to provide access to the 
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Risk Impact Response Plan 

existing CWS/CMS documents and/or to convert them 
to the new subsystem. 

*The Dev/Ops team has not 
been able to fill two open 
engineer positions for several 
months. Since all engineers 
are contractors, there is a very 
real chance that essential 
knowledge will leave the 
organization when their 
contracts end. 

The hiring expectation is that these positions need to be 
filled by people with actual experience doing continuous 
delivery and continuous integration (CI/CD) as well as 
experience building and maintaining technology 
infrastructure hosted in a cloud environment (IaaS). 
Delay in getting Dev/Ops tasks completed, lost 
opportunities for cross-training staff in a highly technical 
skillset, and loss of key institutional knowledge due to 
contractor turnover and eventual contract end. 

1. Increase hiring outreach for DevOps engineer 
positions. 

2. Modify duty statements to allow for entry-level hiring. 
3. Add three SSS I (entry level) positions in lieu of the 

single SSS II position, and divide the work. Replace 
one of the SSS I positions with a SSS II position next 
year to provide career growth opportunity for trainees. 

 

I S S U E S  
 

For this reporting period, there are currently five (5) high priority issues being tracked and managed on the project. 
 

Issue Impact Next Steps 

The unknown Minimum Viable 
Product (MVP) release dates 
may limit the ability of the 
organizations to prepare for 
the new functionality from an 
OCM, training and 
implementation readiness 
perspective or delay their use 
altogether. This could cause a 
delay of Go Live. 

Organizations may not have time to prepare for or 
execute OCM, training, and implementation activities. 
This may result in an organization delaying the use of 
functionality if they are not prepared. This may also 
cause more organizations to stack within a given 
timeframe, limiting the implementation team’s ability to 
support the organizations while they transition from 
CWS/CMS to the Intake Digital Service. 

1.  Digital Service Teams establish dates for delivery of 
any feature that will be promoted to the Production 
environment. 

2.  Implementation changes the model of delivering 
implementation services (contract modification). 

3.  Delay start of implementation services until a DS team 
has a fully developed MVP identified as ready to 
promote to the Production environment. 

4.  Implementation contract terms and conditions are 
updated to reflect the project’s change in strategy. 

CWS-NS Implementation 
Advance Planning Document 
(IAPD) does not describe a 
Comprehensive Child Welfare 
Information System (CCWIS) 
compliant Title IV-E Eligibility 
determination process. 

If the State chooses not to describe or become CCWIS 
compliant, the CWS-NS Project will receive a reduced 
level of Federal funding as a non-CCWIS project.  
 

The State is taking the following steps with the intent to 
become CCWIS compliant: 
1.  Formed a state/county workgroup comprised of CWS-

NS project team members, Office of Systems (OSI) 
Consortium Management Unit (CMU), Leader 
Replacement System (LRS), Consortium IV (C-IV), 
California Work Opportunity and Responsibility to Kids 
Information Network (CalWIN), and affected counties. 

2.  A project charter document has been developed which 
outlines the plan for development and implementation 
of a single, statewide foster care eligibility 
determination (FCED) service, to be consumed by all 
public workers performing foster care eligibility 
determinations. It was reviewed by key stakeholders, 
and approved by CWDS, County Welfare Directors 
Association (CWDA), and leaders of the consortia 
operating automated welfare systems. 

3.  The state has engaged the federal Administration for 
Children, Youth and Families regarding the FCED 
proposal; this engagement is expected to culminate in 
a plan that is eligible for federal approval and 
investment in federal fiscal year 2018. 

Based on current resource 
availability and delays in 
recruiting for new staff, PMO 
has limited capacity for 
strategic user stories and must 
focus instead on the day-to-
day tactical user stories 
needed for basic 
administration and support. 

There are 34 points associated with the basic recurring 
support user stories in the PMO. With current capacity 
reduced and team strength at 40 percent, the PMO is 
unable to plan for more stories. Until capacity increases, 
the PMO must focus on the day-to-day tactical work and 
not bring in stories that are of strategic or proactive 
significance. Potential strategic stories may include: 

 Analysis of cross-team dependencies, issues, 
impediments or blockers. 

 Management of the Product Roadmap. 

 Integration of PMO staff into each digital service team. 

 Increased PMO presence in the Checks and Balances 
Team. 

 Training on revised project management plans, 
processes and procedures. 

1.  Continuing with sprint 44 and beyond, keep team 
strength at 40% until capacity and resource availability 
changes. 

2.  Keep track of needed strategic user stories in the 
icebox and when capacity changes, have the service 
manager prioritize them and bring into sprint planning. 

3.  Seek qualified staff in other service teams that may be 
able to help with allocation of time in the PMO. 

Security team staffing is 
insufficient to meet the work 
effort assigned to the team.  
As a result of lack of 
resources, technical debt is 
accumulating. In addition, the 
resources assigned to Security 
are lower classifications than 
asked. 

Requested security resource levels in the BCP were not 
approved.  Without additional security resources, a high 
volume of technical debt is expected, non-critical 
security tasks will be deferred, and critical security tasks 
may not be completed in expected timeframes, thereby 
putting the project at risk. Even if we extend offers and 
hire staff, the delay in getting the staff able to perform 
the work may be measured in several weeks to months 
from hire date. Without the right skill set of security 

1. Look at the work backlog and determine what 
resources we need to get the work done and what skill 
sets are needed. Evaluate if we can change the 
classification of the resources allocated to get the right 
skill set. If not, escalate to the ELT with impact 
description. 

2. Extend offers and hire staff. 
3. Conduct a skills assessment of the new staff once they 

are on-boarded. 
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Issue Impact Next Steps 

resources, training ramp up is high, quality may be 
impacted and some work may be delayed. 

4. Conduct a gaps analysis of the expected skill sets 
versus results of skills assessment. 

5. Develop a training plan to address skill set gaps and 
execute against it. 

CWDS has no holistic IdAM or 
role based access control 
(RBAC) for the resources not 
covered under the OSI 
Desktop Support 

Unmanaged devices and unmanaged users cause a 
HIGH risk of security breach for the agency. The 
potential exists for an unmanaged user to either directly, 
or is a proxy for, a cyber actor to compromise the states 
assets. 

1. Hire a contractor to develop the CWS-CARES RBAC 
and IdAM strategy and implement the strategy 

2. Work with the contractor to insure the solution meets 
the CARES, and OSI objectives and support model 

3. Turn the steady state operation of the IdAM over to 
FRUITS once the contractor has completed the work. 
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OSI Spending Authority

 Budget Item

2017-18 

Budget

Actual 

Expenditures

Projected 

Expenditures

Personnel Services 11,883,786     2,005,642       8,458,829       

Other OE&E 3,046,722       204,664          2,842,058       

Data Center Services 400,000          103,267          296,733          

Facilities 1,421,345       388,419          1,032,926       

Contract Services 65,295,891     9,882,233       55,413,658     

Hardware & Software 4,116,197       535,797          3,580,400       

Enterprise Services 4,191,896       217,053          3,974,843       

OSI Spending Authority Total 90,355,837     13,337,075     75,599,447     

CDSS Local Assistance

Budget Item

2017-18 

Budget

Actual 

Expenditures

Projected 

Expenditures

Contract Services 2,584,820       291,399          -                    

Other OE&E 15,234,312     -                    7,651,757       

County Participation Costs 68,338,542     -                    41,399,289     

CDSS Local Assistance Total 86,157,674     291,399          49,051,046     

CDSS State Operations

Budget Item

2017-18 

Budget

Actual 

Expenditures

Projected 

Expenditures

Personnel Services 1,930,359       -                    1,930,359       

Facilities 568,000          -                    -                    

Other OE&E 224,497          -                    224,497          

CDSS State Operations Total 2,722,856       -                    2,154,856       

CWS-NS Project Total 179,236,367   13,628,474     126,805,349   

2017-18 CWS-CARES Budget/Expenditure Report Summary
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